


Long Term Accord																							
ID	Icon	Task Name	Duration	Start	Finish	Apr '02					May '02				Jun '02				Jul '02				
						24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7		
31	Icon	Pick-up cigarettes	1 day?	Mon 4/7/03	Mon 4/7/03																		
32	Icon	Pick-up cigarettes	1 day?	Mon 4/21/03	Mon 4/21/03																		
33	Icon	Pick-up cigarettes	1 day?	Mon 5/5/03	Mon 5/5/03																		
34	Icon	Pick-up cigarettes	1 day?	Mon 5/19/03	Mon 5/19/03																		
35	Icon	Pick-up cigarettes	1 day?	Mon 6/2/03	Mon 6/2/03																		
36	Icon	Week 52	2 days	Thu 6/12/03	Fri 6/13/03																		
37		Phoenix Site	388 days?	Tue 6/4/02	Thu 6/26/03																		
38		Screening	3 days	Tue 6/4/02	Thu 6/6/02																		
39	Icon	Screen #1	1 day	Tue 6/4/02	Tue 6/4/02																		
40	Icon	Screen #2	1 day	Wed 6/5/02	Wed 6/5/02																		
41	Icon	Screen #3	1 day	Thu 6/6/02	Thu 6/6/02																		
42		Clinical Conduct	378 days?	Fri 6/14/02	Thu 6/26/03																		
43	Icon	Day -15	3 days	Fri 6/14/02	Sun 6/16/02																		
44	Icon	Day -8	3 days	Fri 6/21/02	Sun 6/23/02																		
45	Icon	Day -1	3 days	Fri 6/28/02	Sun 6/30/02																		
46	Icon	Day 14	3 days	Fri 7/12/02	Sun 7/14/02																		
47	Icon	Week 4	3 days	Fri 7/26/02	Sun 7/28/02																		
48	Icon	Pick-up cigarettes	1 day	Mon 8/12/02	Mon 8/12/02																		
49	Icon	Week 8	2 days	Sat 8/24/02	Sun 8/25/02																		
50	Icon	Pick-up cigarettes	1 day?	Mon 9/9/02	Mon 9/9/02																		
51	Icon	Week 13	2 days	Wed 9/25/02	Thu 9/26/02																		
52	Icon	Pick-up cigarettes	1 day?	Mon 10/7/02	Mon 10/7/02																		
53	Icon	Week 17	2 days	Thu 10/24/02	Fri 10/25/02																		
54	Icon	Pick-up cigarettes	1 day?	Sat 11/9/02	Sat 11/9/02																		
55	Icon	Week 21	2 days	Thu 11/21/02	Fri 11/22/02																		
56	Icon	Pick-up cigarettes	1 day?	Mon 12/9/02	Mon 12/9/02																		
57	Icon	Pick-up cigarettes	1 day?	Mon 12/23/02	Mon 12/23/02																		
58	Icon	Week 26	2 days	Wed 1/1/03	Thu 1/2/03																		
59	Icon	Pick-up cigarettes	1 day?	Thu 1/16/03	Thu 1/16/03																		
60	Icon	Pick-up cigarettes	1 day?	Thu 1/30/03	Thu 1/30/03																		


Project: MDS PS 28123
Date: Thu 5/23/02

Task Milestone
Split Summary
Progress Project Summary

External Tasks
External Milestone
Deadline

Page 2





Long Term Accord

ID	Task Name	Duration	Start	Finish	Apr '02				May '02				Jun '02				Jul '02			
					24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7
121	Ext NEP wk 26 Samples	1 wk	Fri 4/5/02	Tue 4/9/02																
122	Ship NEP wk 26 Samples	3 days	Wed 4/10/02	Fri 4/12/02																
123	Analyze NEP wk 26 Smp's	1 wk	Sat 4/13/02	Wed 4/17/02																
124	Ext PHX wk 26 Samples	1 wk	Fri 1/3/03	Tue 1/7/03																
125	Ship PHX wk 26 Samples	3 days	Wed 1/8/03	Fri 1/10/03																
126	Analyze PHX wk 26 Smp's	1 wk	Sat 1/11/03	Wed 1/15/03																
127	Week 39 Samples	378 days	Fri 4/5/02	Thu 4/17/03																
128	Ext LNK wk 39 Samples	1 wk	Sat 3/22/03	Wed 3/26/03																
129	Ship LNK wk 39 Samples	3 days	Thu 3/27/03	Sat 3/29/03																
130	Analyze LNK wk 39 Smp's	1 wk	Sun 3/30/03	Thu 4/3/03																
131	Ext NEP wk 39 Samples	1 wk	Fri 4/5/02	Tue 4/9/02																
132	Ship NEP wk 39 Samples	3 days	Wed 4/10/02	Fri 4/12/02																
133	Analyze NEP wk 39 Smp's	1 wk	Sat 4/13/02	Wed 4/17/02																
134	Ext PHX wk 39 Samples	1 wk	Sat 4/5/03	Wed 4/9/03																
135	Ship PHX wk 39 Samples	3 days	Thu 4/10/03	Sat 4/12/03																
136	Analyze PHX wk 39 Smp's	1 wk	Sun 4/13/03	Thu 4/17/03																
137	Week 52 Samples	461 days	Fri 4/5/02	Wed 7/9/03																
138	Ext LNK wk 52 Samples	1 wk	Sat 6/14/03	Wed 6/18/03																
139	Ship LNK wk 52 Samples	3 days	Thu 6/19/03	Sat 6/21/03																
140	Analyze LNK wk 52 Smp's	1 wk	Sun 6/22/03	Thu 6/26/03																
141	Ext NEP wk 52 Samples	1 wk	Fri 4/5/02	Tue 4/9/02																
142	Ship NEP wk 52 Samples	3 days	Wed 4/10/02	Fri 4/12/02																
143	Analyze NEP wk 52 Smp's	1 wk	Sat 4/13/02	Wed 4/17/02																
144	Ext PHX wk 52 Samples	1 wk	Fri 6/27/03	Tue 7/1/03																
145	Ship PHX wk 52 Samples	3 days	Wed 7/2/03	Fri 7/4/03																
146	Analyze PHX wk 52 Smp's	1 wk	Sat 7/5/03	Wed 7/9/03																

Project: MDS PS 28123
Date: Thu 5/23/02

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline